

(SRI RAMAKRISHNA HEGDE)

2. **Narasandra.**—Two houses have been taken up. One house is completed and occupied. The other one is roofed but not plastered. Immediate arrangements may please be made to recover the loan amounts. As the villagers are not eager to make up any more houses, the works may be closed in this village.

3. **Baginigere.**—Fifteen houses have been taken up. Eight are at plinth level, four roof level and three are completed and occupied. Arrangements may be made to complete all the incomplete houses before March 1964, and arrangements made to recover the loan amounts from the loanee who have already occupied the houses.

4. **Thore Rampura.**—Twenty-one houses have been taken up, eight are at plinth and thirteen are at roof level. Arrangements may please be made to complete the incomplete houses in all respects.

Action taken may please be intimated.

(2) Copy of the report of the Special Officer for Rural Housing, Bangalore No. 2605/63-64, dated 29th February 1964, addressed to the Block Development Officer, Magadi.

Subject :—Rural Housing Works—Belagumba and Thore Rampura Villages—Magadi Taluk.

Referring to the inspection of the Rural Housing Works in the above villages, by the Assistant Engineer on 24th February 1964, it is observed there is no progress at all in Belagumba General colony and only two houses are roofed in Harijan colony. The progress is very poor. The Block Development Officer, is therefore requested to take immediate action for recovery of the loan amount from the forward class people, action taken may please be intimated.

As regards Thore Rampura Village, the progress is not satisfactory. In the buildings completed, no partitions are provided, inside as per plan. They may be insisted to do it. Loans may be advanced to parties and see that the buildings are completed at the earliest.

Residential quarters for Weavers in Magadi Town.

Q.—72. Sri C. R. RANGE GOWDA (Magadi).—

Will the Government be pleased to state :—

(a) whether it is a fact that in Thirumalai in Magadi Town, land has been acquired for the construction of residential quarters for Weavers' Colon under the Weavers' Housing Scheme ;

(b) whether it has come to their notice that due to delay in acquisition of land, weavers in this area are put to a lot of hardship as they have no quarters ;

(c) the action taken by them to acquire the aforesaid land without further delay ?

A.—Sri M. V. KRISHNAPPA (Minister for Revenue).—

- (a) The Town Municipal Council has proposed to acquire land.
- (b) The Revenue Department is not aware of the position.
- (c) The Town Municipal Council has been directed to credit the Land Acquisition charges immediately to initiate acquisition proceedings.

Norwegian Fishery Development Scheme Aids for the Fishery Project in Karwar.

Q.—73. Sri C. R. RANGE GOWDA (Magadi).—

Will the Government be pleased to state :—

what are the Norwegian Fishery Development Scheme Aids for the Fishery Project in Karwar ?

A.—Sri B. RACHAIAH (Minister for Forests and Fisheries).—

- 1 Exploration and experimental fishing.
- 2 Construction of fishing harbour at Karwar.
- 3 Establishment of Training Centre for fishermen at Karwar and provision of a sea house.
- 4 Provision of fish receiving, freezing and storage plants at Karwar.
- 5 Setting up of a Boat Building Yard with workshop and servicing station at Karwar.
- 6 Construction and supply of mechanised boats to the fishermen.
- 7 Organisation and development of an efficient marketing system for the fish catch from Karwar area.

They will supply necessary machinery and equipment for the implementation of the above schemes which are not available in India. Services of technical experts are also given.

Schemes for the upliftment of Irruligas, Nomadics and Seminomadics in Magadi Taluk.

Q.—75. Sri C. R. RANGE GOWDA (Magadi).—

Will the Government be pleased to state :—

What are the schemes undertaken in Magadi Taluk for the upliftment of (1) Irruligas, (2) Nomadics and Seminomadics ?